COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2020

ESTI MATE SUMVARY 11:19: 38
CONTI D C24107 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 24107-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TIME ALLOW 11/12/202 FI XED COVPLETI ON DAl
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TIME: 147.17 ORI G TI ME ALLOW 11/12/202 FI XED COVPLETI ON DAl

PRQIECT NO ER0702- 406
ER 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 12/ 07/ 2020 DATE TI ME STARTED 09/21/2020
2990 BAY VI STA COURT DATE LET 09/ 08/ 2020 DATE WORK BEGAN 09/ 21/ 2020
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/08/2020 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 09/21/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 1,062, 691.00 PARTI Cl PATI NG $ 573, 280. 65 $ 77,618. 15
AWARD PRQIECT AM: $ 795, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 53. 95% TOTAL EARNI NGS 573, 280. 65 77,618.15
FUNDS AVAI LABLE: $ 489, 410. 35 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 573, 280. 65 77, 618. 15
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 925. 00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 561, 355. 65 77,618. 15

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 561, 355. 65 77,618. 15

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 o 77;,76712;71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24107-BI D ESTI MATE RUN 12/ 07/ 2020
PRQJECT: ER0702- 406 ESTI MATE NO 0003 11:19: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 71. 200 71.200
Sy 0. 000 0. 00
80. 00000 71. 200 5,696. 00
0010 202-00220 Renoval of Asphalt Mat 55. 000 0. 000
SY 53. 150 1, 860. 25
35. 00000 53. 150 1, 860. 25
0015 202-00246 Renoval of Asphalt Mat (Planing) (Special) 260. 000 0. 000
Sy 204. 750 3, 685. 50
18. 00000 204. 750 3,685.50
0020 202-04002 Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0025 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0035 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0040 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00

3, 418. 00000 0. 000 0. 00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24107-BI D ESTI MATE RUN 12/ 07/ 2020
PRQJECT: ER0702- 406 ESTI MATE NO 0003 11:19: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0080 212-00006  Seeding (Native) 6. 000 4.000
ACRE 2.000 2,400. 00
1, 200. 00000 6. 000 7,200.00
0085 212-00032 Soi | Condi tioning 6. 000 4. 000
ACRE 2.000 9, 000. 00
4, 500. 00000 6. 000 27, 000. 00
0090 213-00007 Ml ching (Wod Strand) 29. 000 28.000
ACRE 1.000 11, 000. 00
11, 000. 00000 29. 000 319, 000. 00
0090 MATERI AL ALLOMANCE Hay Ml ch 0. 000
ACRE 0. 000 0.00
7,682. 94000 0. 000 0.00
0095 240-00000 WIdlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 165. 000 0. 000
TON 33. 360 9, 674. 40
290. 00000 33. 360 9,674. 40
0105 518-02030 Pol yester Concrete End Dam 39. 000 29.720
CF 0. 000 0.00

750. 00000 29.720 22,290.00



CONTI D: C24107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 24107-BI D ESTI MATE RUN 12/ 07/ 2020
PRQIECT ER0702- 406 ESTI MATE NO. 0003 11:19: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0110 518-03100 Rapi d Cure Silicone Joint Seal 39. 000 0. 000
LF 36. 000 8, 640. 00
240. 00000 36. 000 8, 640. 00
0115 601-03000 Concrete Class D 10. 000 10. 000
cY 0. 000 0. 00
2, 750. 00000 10. 000 27, 500. 00
0120 601-06102 Concrete (Patching) 129. 000 54. 600
CF 0. 000 0. 00
150. 00000 54. 600 8, 190. 00
0125 601-40300 Structural Concrete Coating 860. 000 0. 000
SY 0. 000 0. 00
32.00000 0. 000 0. 00
0130 626-00000  Mbobilization 1. 000 0.906
LS 0. 000 0. 00
79, 000. 00000 0. 906 71,574.00
0135 630- 00000 Fl aggi ng 936. 000 18. 500
HOUR 50. 250 1, 608. 00
32.00000 68. 750 2, 200. 00
0140 630-00007 Traffic Control Inspection 12. 000 3. 000
DAY 9. 000 1, 350. 00
150. 00000 12. 000 1, 800. 00
0145 630-00012 Traffic Control Managenent 56. 000 4.000
DAY 12. 000 14, 400. 00
1, 200. 00000 16. 000 19, 200. 00
0150 630-80342 Construction Traffic Sign (Panel Size B) 10. 000 5. 000
EACH 0. 000 0. 00
55. 00000 5. 000 275.00
0155 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 0. 500 825. 00
0160 630-80360 Drum Channel i zi ng Devi ce 50. 000 25.000
EACH 0. 000 0. 00
65. 00000 25. 000 1, 625. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0165 630-80363

0170

630- 80364

0175

630- 80370

0180

630- 80380

0185

630- 85010

0190

630- 85041

0195

700- 70010

0200

700- 70034

0205

700- 70034

0210 700-70111

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

C24107
24107-BID
ER0702- 406
| TEM
DESCRI PTI ON

I mpact Attenuator (Tenporary)

Mbbi | e Attenuator

F/ A M nor Contract

F/ A Hangi ng Lake Rest Area Irrigation and Electrical

F/' A Type 8 Structural

Project First Program

Revi si ons

Repair Repairs

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
65. 00000
5. 000
EACH
55. 00000
252. 000
LF
120. 00000
50. 000
EACH
25. 00000
1. 000
EACH
1, 250. 00000
17. 000
DAY
1, 000. 00000
200, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE
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12.
17.
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. 000

000
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. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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. 000
. 000
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ESTI MATE RUN 12/ 07/ 2020

12, 000.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

11:19:38

AMOUNT

162.

137.

15, 120.

625.

17, 000.

50

50

00

00

.00

00

.00

.00

.00

.50



CONTI D: C24107

PCN: 24107-BID

PRQIECT ER0702- 406

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0215 700- 70380 F/ A Erosion Contro

CAT NO0400

0220 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 12/ 07/ 2020

ESTI MATE NO: 0003 11:19: 38
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,060,691.00$%  75,618.15$% 571, 280. 65
2.000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400  CURRENT AMT $ 2,000.00 $ 2,000.00$ 2, 000. 00
PROJECT TOTAL CURRENT AMI $ 1,062,691.00%  77,618.15$ 573, 280. 65



